

Marathon
Clay Carpenter

Today:	Fri, 4/25/2025
--------	----------------

Display Week:	13
---------------	----

					Display Week: 13																																							
					Mar 31, 2025					Apr 7, 2025					Apr 14, 2025					Apr 21, 2025					Apr 28, 2025					May 5, 2025					May 12, 2025					May 19, 2025				
TASK	ASSIGNED TO	PROGRESS	START	END	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S					
Setup																																												
Schedule First Meeting		100%	1/22/25	1/22/25																																								
Statement of Project Qualifications	Gannon	100%	1/23/25	1/26/25																																								
Requirements Traceability Matrix	Ben	100%	1/23/25	1/26/25																																								
Work Breakdown Structure	Jonathan	100%	1/23/25	1/26/25																																								
Canvas																																												
Quad Chart 1 - Individual	All	100%	2/2/25	2/2/25																																								
Update Presentation 1	All	100%	2/4/25	2/4/25																																								
Group Project Report 1	All	100%	2/9/25	2/9/25																																								
Quad Chart 2 - Individual	All	100%	2/16/25	2/16/25																																								
Update Presentation 2	All	100%	2/18/25	2/18/25																																								
Group Project Report 2	All	100%	2/17/25	2/23/25																																								
Group Project Report 3, Midterm	All	100%	2/26/25	3/11/25																																								
Quad Chart 3 - Individual	All	100%	3/11/25	3/23/25																																								
Update Presentation 3	All	100%	3/11/25	3/25/25																																								
Group Report 3	All	100%	3/16/25	3/30/25																																								
Quad Chart 4 - Individual	All	100%	3/23/25	4/6/25																																								
Update Presentation 4	All	100%	3/25/25	4/8/25																																								
Group Report 4	All	100%	4/1/25	4/13/25																																								
Conceptual																																												
Brainstorm Concepts	ALL	100%	1/28/25	1/31/25																																								
Literature Review	ALL	100%	1/27/25	2/4/25																																								
Get Structure Measurements	Jonathan, Jacob	100%	2/13/25	2/13/25																																								
Review Engineering Drawings	All	100%	2/13/25	2/13/25																																								
Get Info From Operators	All	100%	2/6/25	2/13/25																																								
Feasibility																																												
Determine Spatial Availability	Jonathan, Jacob	100%	2/13/25	2/22/25																																								
Determine Rough Motor Power Requirements	Jacob	100%	2/13/25	2/16/25																																								
Model Existing System	Jacob, Jonathan	100%	2/13/25	3/4/25																																								
Create electrical one-line	Ben	100%	2/23/25	3/1/25																																								
Verify initial electrical design with Marathon E/I Engine	Ben, Gannon	100%	3/6/25	3/6/25																																								
Definition																																												
Size Structural Beams	Jacob	100%	2/24/25	3/2/25																																								
Size Electric Motor	Gannon	100%	2/24/25	3/2/25																																								
Material Choices	Jonathan, Jacob	100%	2/6/25	3/3/25																																								
Verify electrical parts list with Marathon I/E Engineer	Gannon, Ben	100%	3/16/25	3/22/25																																								
Design																																												
CAD Hopper/Unloader Subsystem	Jacob, Jonathan	100%	3/4/25	4/8/25																																								
CAD Conveyor	Jacob, Jonathan	90%	3/4/25	4/8/25																																								
CAD Mixer	Jacob, Jonathan	90%	3/4/25	4/8/25																																								
Final Mechanical Components	Jacob, Jonathan	100%	4/8/25	4/25/25																																								
Finalize Electrical One-line with annotations	Ben	100%	3/23/25	3/29/25																																								
Finalize Electrical BOM	Gannon	100%	3/23/25	3/29/25																																								
Obtain Quotes for Electrical Design	Gannon	100%	3/30/25	4/5/25																																								
Create Electrical Document to Hand off	Gannon, Ben	100%	3/23/25	3/30/25																																								
Final CAD	Jacob, Jonathan	100%	4/8/25	4/25/25																																								
Final Report	All	100%	4/8/25	4/25/25																																								
Final Presentation	All	100%	4/8/25	4/25/25																																								